COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C20322 ESTI MATE

PCN: 20322-BI D

COFRS REPORTI NG CATEGORY: 1

Page 1
ESTI MATE RUN 08/ 27/ 2019

ESTI MATE SUMVARY 04:58: 35

NO 0006 PROG

CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0 DAYS TIVE ALLOW 140 WORK DAYS
SH121 (WADSWORTH): BEAR CREEK TO 4TH PERCENT TIME:  57.14 ORI G TI ME ALLON 140 WORK DAYS
PRQJIECT NO. STU1211- 085
SH121 (WADSWORTH): YALE TO 4TH
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON DENVER
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 08/ 26/ 2019 DATE TI ME STARTED 03/11/2019
1627 Col e Bl vd DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/11/ 2019
Suite 200 DATE AWARDED 12/13/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/11/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 5,740, 215. 95 PARTI Cl PATI NG $  4,913,870.64 $ 658, 652. 61
AWARD PRQIECT AM: $ 5,274,803.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 85. 60% TOTAL EARNI NGS 4,913, 870. 64 658, 652. 61
FUNDS AVAI LABLE: $ 826, 345. 31 STOCKPI LED MATER! ALS 0.00 0.00

GROSS EARNI NGS 4,913, 870. 64 658, 652. 61
TOTAL CLAI MS: $ 0.00 RETAI NAGE -79,122.05 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 4,834, 748. 59 658, 652. 61

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 4,834,748.59 658, 652. 61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 658,652.61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20322-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0006 04: 58: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 15. 000 15. 000
Sy 0. 000 0.00
38. 70000 15. 000 580. 50
0010 202-00200 *Renpval of Sidewal k 1, 055. 000 1, 054. 000
5% 0. 000 0.00
25. 80000 1, 054. 000 27,193. 20
0015 202-00203 *Renoval of Curb and Gutter 1, 360. 750 1, 336. 750
LF 24.000 225.12
9. 38000 1, 360. 750 12, 763. 84
0020 202-00206 *Renpval of Concrete Curb Ranp 1, 396. 000 1, 396. 000
5% 0. 000 0.00
30. 49000 1, 396. 000 42, 564. 04
0025 202-00210 *Renpbval of Concrete Pavement 463. 000 463. 000
Sy 0. 000 0.00
30. 49000 463. 000 14,116. 87
0030 202-00220 *Renmoval of Asphalt Mat 432. 000 432. 000
5% 0. 000 0.00
10. 64000 432. 000 4,596. 48
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 207, 414. 000 188, 702. 000
SY 18, 712. 000 39, 669. 44
2.12000 207, 414. 000 439, 717. 68
0040 202-00821 *Rermoval of Sign Panel 9. 000 2.000
EACH 7.000 284. 48
40. 64000 9. 000 365. 76
0045 202-00860 *Renpval of Pedestrian Push Button 19. 000 12. 000
EACH 0. 000 0.00
46. 45000 12. 000 557. 40
0050 202-04002 *Cl ean Cul vert 67. 000 0. 000
EACH 0. 000 0.00
1, 361. 90000 0. 000 0. 00
0055 202-04005 *Cl ean Val ve Box 70. 000 0. 000
EACH 70. 000 16, 579. 50

236. 85000 70. 000 16, 579. 50



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20322-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0006 04: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 31. 000 28. 000
HOUR 3. 000 639. 51
213.17000 31. 000 6, 608. 27
0065 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
410. 47000 0. 000 0. 00
0070 208-00035 *Aggregate Bag 400. 000 400. 000
LF 0. 000 0.00
10. 75000 400. 000 4, 300. 00
0075 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
5, 863. 81000 2.000 11,727. 62
0080 208-00051 *StormDrain Inlet Protection (Type I) 228. 000 228. 000
LF 0. 000 0. 00
11. 33000 228. 000 2,583.24
0085 208-00052 *StormDrain Inlet Protection (Type I1l) 88. 000 88. 000
LF 0. 000 0. 00
53. 24000 88. 000 4,685.12
0090 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 26. 000
HOUR 0. 000 0. 00
126. 47000 26. 000 3,288. 22
0095 208-00105 *Renpval and Disposal of Sedinment (Equipment) 20. 000 0. 000
HOUR 0. 000 0. 00
224.20000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 25.000
HOUR 0. 000 0. 00
220. 87000 25. 000 5,521.75
0105 208-00107 *Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
126. 47000 0. 000 0. 00
0110 208-00207 *Erosion Control Management 26. 000 18. 000
DAY 2.000 517. 40

258. 70000 20. 000 5,174.00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20322-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0006 04: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 2.000 870. 94
435. 47000 2.000 870. 94
0120 210-00827 *Reset Pull Box 5.000 4.000
EACH 0. 000 0. 00
296. 12000 4.000 1,184.48
0125 210-00859 *Modi fy Pedestrian Push Button 6. 000 5. 000
EACH 0. 000 0.00
296. 12000 5. 000 1, 480. 60
0130 210-00860 *Reset Pedestrian Push Button 18. 000 11.000
EACH 0. 000 0. 00
52. 26000 11. 000 574.86
0135 210-00865 *Reset Pedestrian Signal Head 2.000 0. 000
EACH 0. 000 0.00
87. 09000 0. 000 0. 00
0140 210-04010 Adj ust Manhol e 101. 000 43. 000
EACH 49. 000 35, 221. 69
718. 81000 92. 000 66, 130. 52
0145 210-04020 *Modify Inlet 3. 000 2.000
EACH 1. 000 8, 209. 34
8, 209. 34000 3. 000 24,628. 02
0150 210- 04050 Adj ust Val ve Box 165. 000 72.000
EACH 93. 000 24,395.76
262. 32000 165. 000 43, 282. 80
0155 212-00006 *Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
8, 623. 26000 0. 100 862. 33
0160 212-00032 *Soi | Conditioning 0. 100 0. 100
ACRE 0. 000 0.00
17, 821. 40000 0. 100 1,782.14
0165 213-00003 *Mul ching (Weed Free) 0. 100 0. 100
ACRE 0. 000 0. 00

14, 659. 53000 0. 100 1, 465. 95



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20322-BID ESTI MATE RUN 08/ 27/ 2019
PRQIECT STU1211- 085 ESTI MATE NO. 0006 04:58: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 213-00061  *Mulch Tackifier 10. 000 10. 000
LB 0. 000 0. 00
45. 99000 10. 000 459. 90
0175 304-06007  Aggregate Base Course (Cl ass 6) 122. 000 122. 000
cY 0. 000 0. 00
59. 74000 122.000 7,288.28
0180 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 57. 000 56. 000
TON 1. 000 144.16
144. 16000 57. 000 8,217.12
0185 403-34771 Hot M x Asphalt (Gading SX) (75) (PG 76-28) 28, 100. 000 24, 735. 000
TON 3, 365. 000 284, 073. 30
84. 42000 28, 100. 000 2,372, 202.00
0190 411-10255 Emul sified Asphalt (Sl ow Setting) 12, 048. 000 11, 837.000
GAL 211. 000 624.56
2.96000 12, 048. 000 35, 662. 08
0195 412-00600 *Concrete Pavenent (6 Inch) 0. 000 0. 000
5% 0. 000 0. 00
112. 59000 0. 000 0. 00
0196 412-00605 Conc Pvnt (6 In) (Fast Track) CMO #003 507. 000 507. 000
Sy 0. 000 0. 00
120. 74000 507. 000 61, 215. 18
0197 503-00018 Drilled Caisson (18 In) CMO #007 10. 000 10. 000
LF 0. 000 0. 00
230. 00000 10. 000 2,300.00
0200 506-00209 *Riprap (9 Inch) 2.000 2.000
Ccy 0. 000 0. 00
879. 57000 2.000 1, 759. 14
0205 605-82100 *Pi pe Edge Drain 785. 000 785. 000
LF 0. 000 0. 00
63. 05000 785. 000 49, 494. 25
0210 608-00006 *Concrete Sidewal k (6 Inch) 10. 000 10. 000
Sy 0. 000 0. 00
82. 09000 10. 000 820. 90



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20322-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0006 04: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0211 608-00003 Conc Sidewal k (Fast Track) CMO #003 1, 009. 000 1, 009. 000
Sy 0. 000 0.00
93. 59000 1, 009. 000 94,432. 31
0212 900-00006 Added Item (Dollar)/ Price Reduction - Concrete -44.170 -44.170
Si dewal k (Fast Track) CMO #005
DOL 0. 000 0. 00
1. 00000 -44.170 -44.17
0215 608-00010 *Concrete Curb Ranp 3. 000 3. 000
Sy 0. 000 0.00
187. 64000 3. 000 562. 92
0216 608-00011 Curb Ramp (Fast Track) CMO #003 1, 692. 000 1, 692. 000
SY 0. 000 0. 00
210. 64000 1, 692. 000 356, 402. 88
0217 900-00006 Added Item (Dollar)/ Price Reduction - Curb Ramp (Fast -141. 550 -141. 550
Track) CMO #005
DOL 0. 000 0.00
1. 00000 -141. 550 -141.55
0220 608-00015 *Det ect abl e War ni ngs 367. 000 367. 000
SF 0. 000 0. 00
105. 55000 367. 000 38, 736. 85
0225 609-21010 *Curb and CGutter Type 2 (Section |-B) 709. 000 709. 000
LF 0. 000 0.00
30. 49000 709. 000 21,617. 41
0226 609-31010 Cand GTy 2 |-B (Fast Track) CMO #003 0. 000 0. 000
LF 0. 000 0. 00
37.39000 0. 000 0. 00
0230 609-21020 *Curb and Gutter Type 2 (Section II-B) 44. 000 20. 000
LF 24.000 816. 24
34. 01000 44.000 1, 496. 44
0231 609-31020 Cand GTy 2 II-B (Fast Track) CMO #003 815. 000 815. 000
LF 0. 000 0. 00
40. 91000 815. 000 33, 341. 65
0235 610-00020 *Medi an Cover Material (Patterned Concrete) 3, 259. 000 3, 259. 000
SF 0. 000 0. 00

14. 08000 3, 259. 000 45, 886. 72



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20322-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0006 04: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0239 612-00039 Delin (Flex) (Surf Munt) CMO #011 15. 000 0. 000
EACH 12. 000 1, 380. 00
115. 00000 12. 000 1, 380. 00
0240 612-00002  *Delineator (Type Il) 10. 000 0. 000
EACH 10. 000 325.10
32.51000 10. 000 325.10
0241 613-01300 3 In Elec Cond (P) CMO #007 20. 000 20. 000
LF 0. 000 0. 00
23. 00000 20. 000 460. 00
0245 613-07000 *Pull Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
307. 74000 6. 000 1,846. 44
0250 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
16, 838. 34000 0. 000 0. 00
0255 614-00011 *Sign Panel (Class |) 28. 000 0. 000
SF 28. 000 617. 96
22.07000 28. 000 617. 96
0260 614-00012 *Sign Panel (Cass I1) 69. 500 0. 000
SF 42.000 1,024. 38
24. 39000 42.000 1, 024. 38
0265 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 62. 000 0. 000
LF 62. 000 1,512.18
24.39000 62. 000 1,512.18
0270 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 9. 000 0. 000
80) (Sli pbase)
EACH 7.000 3,048. 29
435. 47000 7.000 3,048. 29
0275 614- 70000 *Programmabl e Traffic Signal Face 2.000 0. 000
EACH 0. 000 0. 00
5, 399. 89000 0. 000 0.00
0276 614-70000 Prog Traf Sig Face (4-Section) CMO #010 1. 000 0. 000
EACH 0. 000 0. 00

5, 735. 67000 0. 000 0. 00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20322-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0006 04: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1,016. 10000 0. 000 0. 00
0285 614-72860 *Pedestrian Push Button 22.000 22.000
EACH 0. 000 0. 00
1,201. 91000 22.000 26, 442.02
0290 614-72863 *Pedestrian Push Button Post Assenbly 23. 000 20. 000
EACH 0. 000 0. 00
1, 393. 52000 20. 000 27, 870. 40
0295 614-72875 *Loop Detector Wre 2,708. 000 2,708. 000
LF 0. 000 0. 00
6. 68000 2,708. 000 18, 089. 44
0296 614-72887 Detect (M crowave Veh) CMO #009 2.000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0300 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
3,882.10000 0. 000 0.00
0305 625-00000 *Construction Surveying 1. 000 0.700
LS 0.100 5,691. 35
56, 913. 49000 0. 800 45, 530. 79
0306 625-00001 Const Surveying (Hour) CMO #004 20. 000 20. 000
HOUR 0. 000 0. 00
150. 00000 20. 000 3, 000. 00
0310 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
342, 937. 35000 1. 000 342,937.35
0315 626-01103 *Public Information Services (Tier II1) 1. 000 0. 700
LS 0. 100 1,879.99
18, 799. 85000 0. 800 15, 039. 88
0320 627-00008 *Modi fi ed Epoxy Pavenent Marking 171. 000 0. 000
GAL 0. 000 0. 00

83. 61000 0. 000 0. 00



CONTI D

CAT NO0200

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

0375

627-00013

627-01010

627- 30405

627-30410

630- 00000

630- 00003

630- 00006

630- 00007

630- 00012

630- 80335

630- 80341

C20322
20322-BID
STU1211- 085

| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Pavenent Marking Paint (Hi gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control Managenent

(Vehicl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
889. 000
GAL
34. 84000
19, 706. 000
SF
14. 23000
14, 954. 000
SF
12. 72000
1, 939. 000
SF
14. 17000
2, 200. 000
HOUR
37. 16000
1, 146. 250
HOUR
104. 52000
1, 146. 250
HOUR
23. 23000
56. 000
DAY
110. 32000
140. 000
DAY
807. 08000
8. 000
EACH
63. 87000
48. 000
EACH

40. 64000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

801. 000
88. 000
889. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 039. 500
108. 750
1,148. 250

837. 250
309. 000
1,146. 250

837. 250
309. 000
1,146. 250

42.000
12. 000
54. 000

64. 000
21.000
85. 000

4. 000
3. 200
7.200

24.000
19. 200
43. 200

Page 9

ESTI MATE RUN 08/ 27/ 2019

3, 065

4, 041.

32, 296

7,178

1,323

16, 948

204

780.

92

.00

.00

.00

68

07

84

68

04:58: 35

AMOUNT

30, 972

42, 668

119, 806

26, 627

5,957

68, 601.

459.

1, 755

76

.00

.00

.00

97

05

39

28

80

86

65



CONTI D: C20322

PCN: 20322-BID

PRQIECT STU1211- 085

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0380 630-80342

0385 630- 80355 *Portabl e Message Sign Panel

0390 630- 80357
Type)

0395 630- 80360 *Drum Channel i zi ng Device

0400 630-80380

*Traffic Cone

0405 630-80393

*Stackabl e Vertical Panels

0410 630-85020

*Mbbi | e Attenuator

0411 900- 00006

0415 632-00000

Ni ght Work Lighting

0420 700-70010

F/ A M nor Contract Revisions

0425 700-70011 F/ A Partnering

*Construction Traffic Sign (Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Added Item (Dol lar)/ Price Reduction-Failure to
Perform Traffic Control CMO #006

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

59. 000

EACH
52. 26000
2.000

EACH
4, 354. 75000
4. 000

EACH
1, 451. 59000
100. 000

EACH
29. 03000
684. 000

EACH
12. 78000
53. 000

EACH
23. 23000
1. 000

EACH

11, 612. 65000

- 3,450. 000

DOL
1. 00000
1. 000

LS
40, 566. 61000
0. 000

F A
1. 00000
1, 100. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

29.500
23. 600
53. 100

1. 000
0. 800
1.800

2.000
1. 600
3. 600

15. 000
12. 000
27.000

342.000
273. 600
615. 600

26.500
21.200
47.700

0.500
0. 400
0. 900

-3, 450. 000
0. 000
-3, 450. 000

0.500
0.500
1. 000

0. 000
0. 000
0. 000

504. 000
0. 000
504. 000
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ESTI MATE RUN 08/ 27/ 2019

1,233

3,483

2,322

348.

3, 496

492.

4, 645

20, 283

34

80

54

61

48

06

.00

31

.00

.00

04:58: 35

AMOUNT

2,775

7,838

5,225

783.

7,867

1,108

10, 451.

-3, 450.

40, 566

504

01

55

72

81

37

07

39

00

61

.00

00



CONTI D: C20322 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20322-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: STU1211- 085 ESTI MATE NO 0006 04: 58: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 700-70016 F/ A Fuel Cost Adj ustnent -18, 758. 680 -18, 758. 680
FA 0. 000 0. 00
1. 00000 -18, 758. 680 -18, 758. 68
0435 700-70018 F/ A Roadway Snoot hness Incentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 321. 650 25, 321. 650
FA 0. 000 0. 00
1. 00000 25, 321. 650 25, 321. 65
0445 700-70023 F/ A On- The-Job Trai nee 4, 000. 000 0. 000
FA 3, 600. 000 3, 600. 00
1. 00000 3, 600. 000 3, 600. 00
0450 700-70025 F/ A Quality Incentive Payment 125, 157. 410 0. 000
FA 125, 157. 410 125, 157. 41
1. 00000 125, 157. 410 125, 157. 41
0455 700- 70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5, 685,413.49% 658, 652. 61 $ 4,871, 861. 34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0465 620- 00002 Field Ofice (Cass 2) 1. 000 0. 750
EACH 0. 000 0. 00
26, 372. 93000 0. 750 19, 779.70
0470 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 750
EACH 0. 000 0. 00
24,800. 23000 0. 750 18, 600. 17
0475 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 814. 65000 2.000 3,629. 30
CAT 0400 CURRENT AMT $ 54,802.46 $ 0.00% 42,009. 17

PROJECT TOTAL CURRENT AMI $ 5,740,215.95$% 658, 652. 61 $ 4, 913, 870. 51



